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Project Overview

This streetscape project has been designed to enhance the
appearance and function of the downtown business district on 2"
Street from the east side of Pine Street to the west side of Walnut
Street

The overall project will remove and replace sidewalks adding similar
aesthetics used on the Mississippi Drive Corridor Project

There will be limited street patching to repair utilities where
necessary

The intersections of lowa Avenue, Sycamore, and Cedar Streets will
be removed and replaced with new pavement.

Future phases could include street paving on 2" Street from Pine to
Walnut

Future phases could also include sidewalk and street improvements
on Pine, Chestnut, lowa, Sycamore, Cedar and Walnut from 2nd
Street to Mississippi Drive
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STAGE1AEB
- 'WORK BETWEEN PINE ST AND CHESTNUT ST

MAINTAIN TWO WAY TRAFFIC ON PINE ST AND CHESTNUT ST

ONE-WAY TRAFFIC ON 2ND ST WITH TRAFRC OPPOSITE OF PROJECT TO REMAIN OPEN

= TOINCLUDE WORK FROM CHESTNUT ST TO END OF BUMPOUT, EAST OF IOWA AVE
- CHESTNUT ST TO REMAIN OPEN TO TWO WAY TRAFFIC
- ONE-WAY TRAFFIC ON 2ND ST WITH TRAFAC OPPOSITE OF PROJECT TO REMAIN OPEN

STAGE3A&B
- 'WORK FROM END OF STAGE 2 TO END OF BUMP OUT EAST OF SYCAMORE ST
ONE-WAY TRAFFIC ON 2ND ST WITH TRAFAC OPPOSITE OF PROJECT TO REMAIN OPEN

STAGEAA LB
- TOINCLUDE WORK FROM END OF STAGE 3 TO END OF BUMP OUT EAST OF WALNUT ST
- ONE-WAY TRAFFIC ON 2ND ST WITH TRAFAC OPPOSITE OF PROJECT TO REMAIN OPEN

STAGES
= TOINCLUDE WORK ON CEDAR ST AND E 2ND ST

STAGEGAEB
= 'WORK FROM END OF STAGE 5TO ROUNDABOUT PROJECT

- COORDINATE WORK WITH ROUNDABOUT PROJECT AS NECESSARY

- ONE-WAY TRAFFIC ON 2ND ST WITH TRAFAC OPPOSITE OF PROJECT TO REMAIN OPEN
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MUSCATINE, IOWA
2ND STREET RECONSTRUCTION

TRAFFIC CONTROL AND STAGING SHEETS
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Project “Rules”

Construction will only be allowed on one stage or
sub-stage at a time.

A stage is defined as a city block section
A sub-stage is defined as a side of the street

Each stage or sub-stage will be completed before
another is begun

Construction will halt for the year on October 1,
2020

Contractor will not be allowed to leave unfinished
work over the winter



Project “Rules” Continued

Access to businesses will be maintained at all
times unless during concrete pour in front of the
doorway

Temporary boardwalks may be used to maintain
access

One-way traffic will be maintained on 2"9 Street
with traffic on the opposite side of the street
from construction

Detour routes will be in place to keep non-
customers away from areas under construction



Project Schedule

Project designed to cover two construction
Seasons

Construction will begin April 13, 2020

Construction on “year 1” must stop by
October 1, 2020

Contractor may begin again after January 1,
2021

Construction shall be finalized in “year 2” by
October 31, 2021



Project Schedule

Project has been broken into six stages

With the exception of Stage 5 each stage has
been divided into two sub-stages (A&B)

The contractor, KE Flatwork, is responsible for
the means & methods of construction.

They have proposed to start on Stage 5 in
order to complete sewer work early in the

project
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Stage 5 will begin first: April 13. This phase will remove and replace sanitary
sewer on 2" Street between Cedar and Walnut and up Cedar Street to #2 Alley
The street and utility work will be done first, then the sidewalks will be
replaced. Sidewalks will be open during street work.



Project Schedule

e Stage 5 is the only stage with a complete
street closure. Sidewalks will remain open
during street construction

e Stage 5 is projected to take 90 days to
construct, depending on weather.

* After Stage 5 the contractor has proposed to
move to Stage 4.



Stage 4 (yellow lines) is proposed to follow Stage 5.




Project Schedule

* The project schedule will be dependent on
weather conditions as well as what is
encountered underground.

 Many of these buildings have vaults under the
sidewalk and each of these may have to be
handled differently.

e Each side of the street block is anticipated to
take 2-3 weeks to construct.



Questions?



